

# MANCHESTER UTILITIES AUTHORITY

510 Belmont Avenue  
Haledon, New Jersey 07508

## CONSTRUCTION PROJECT UPDATE

### JUNE 2010

Dear Customer,

The Authority and its predecessors have been installing new water mains and making other improvements to its system for the past decade to provide you with more dependable service, better water quality and improved fire protection. At the present time we have one major project, financed through the New Jersey Environmental Infrastructure Financing Program with funds from the American Recovery and Reinvestment Act of 2009, under construction. The tentative schedule for the remaining work is:

| Street          | Mun.  | New Main | Rehab.<br>Main | Testing | Connections | Pavement<br>Restoration |
|-----------------|-------|----------|----------------|---------|-------------|-------------------------|
| Belmont         | Hal   |          |                |         | June        | Aug                     |
| Bernard         | Hal   | Aug      |                | Aug     | Sept        | Oct                     |
| Boat            | N Hal |          |                |         | Sept        | Oct                     |
| Brookview       | N Hal |          |                |         | Sept        | Oct                     |
| Burhans         | Hal   | Aug      |                | Aug     | Sept        | Oct                     |
| Clinton         | Hal   | July     |                | Aug     | Sept        | Oct                     |
| East Barbour    | Hal   | Aug      |                | Aug     | Oct         | Oct                     |
| Harrison        | N Hal |          |                |         |             | Oct                     |
| Hillside        | N Hal |          |                |         |             | Oct                     |
| John Ryle       | Hal   | July     |                | July    | Nov         | Nov                     |
| King            | Hal   | Oct      |                | Oct     | Nov         | Nov                     |
| Kossuth         | Hal   |          | Aug            | Sept    | Sept        | Oct                     |
| Legion          | Hal   |          | Aug            | Sept    | Sept        | Oct                     |
| Nassau          | N Hal |          |                |         |             | Oct                     |
| Post            | Hal   | Aug      |                | Aug     | Oct         | Oct                     |
| Suncrest        | N Hal |          |                |         |             | Oct                     |
| Tilt            | Hal   |          | Aug            | Sept    | Sept        | Oct                     |
| Van Dyke        | Hal   |          | Aug            | Sept    | Sept        | Oct                     |
| Walray          | N Hal |          |                |         |             | Oct                     |
| N. Haledon Ave. | N Hal | Dec      |                | Dec     | Dec         | Dec                     |

We will notify nearby residences and businesses at each location about a week before work begins.

Your questions or special concerns can be addressed by contacting us at 973-942-9027 X130 or [dwahad@muawater.com](mailto:dwahad@muawater.com).

We apologize for the inconveniences that our construction will cause. Thank you for your patience and cooperation while we work to improve your water system.